Contract: 68201 Authorization: 36 Date: 9/25/2006
County: Tazewell

Section: (90-11)R-2;90(13,14,14-1)R-1

Route: FAI 74

District: 4

Project: ACIM-744(234)94

Description: THIS PROJECT CONSISTS OF THE RECONSTRUCTION OF THE
WESTBOUND LANES OF I-74 AND ASSOCIATED ARTERIAL STREETS FROM
NORTH MAIN STREET TO WASHINGTON STREET IN EAST PEORIA. THIS WORK
INCLUDES BRIDGE REMOVAL AND REPLACEMENT, EARTH EXCAVATION,
PAVEMENT/RAMP REMOVAL AND REPLACEMENT, STORM SEWER, PERMANENT
AND TEMPORARY EROSION CONTROL, RETAINING WALLS, TRAFFIC SIGNALS,
SIGNING AND LIGHTING.

Contractor: Walsh Construction Company

Awarded Contract Value: $37,878,577.56

Authorization Amount: $62,878.40

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)
Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.





